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Scope of work / Notes Status

Crown 

Castle 

(Crown)

ASG08 5 Opposite 30505 Calle De Suenos Y Antenna on Replaced Street Light

APPLICATION WAS SUBMITTED TO THE CITY ON 5/26/16 

    NOTICE OF INCOMPLETION SENT 6/27/16

APPLICATION RESUBMITTED ON 12/1/16

   2nd NOTICE OF INCOMPLETION SENT 12/07/16

Crown ASG09 5 30461 Camino Porvenir Y Antenna on Replaced Street Light

APPLICATION WAS SUBMITTED TO THE CITY ON 5/26/16 

   NOTICE OF INCOMPLETION SENT 6/27/16

APPLICATION RESUBMITTED ON 1/3/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG10 5 Los Verdes Dr w/o Avenida Classica Y

Fiber has been pulled - Need to close right 

lane on hawthorne to splice cable (Permit 

#5-10208) - Antenna on Replaced Street 

Light

APPLICATION WAS SUBMITTED TO THE CITY ON 5/26/16 

   NOTICE OF INCOMPLETION SENT 6/27/16

APPLICATION RESUBMITTED ON 11/29/16

   2nd NOTICE OF INCOMPLETION SENT 12/07/16

Crown ASG15 2 28151 Highridge Rd. Y New Steel Pole with Antenna

APPLICATION WAS SUBMITTED TO THE CITY ON 7/7/16 

   NOTICE OF INCOMPLETION SENT 08/05/16

APPLICATION RESUBMITTED ON 11/17/16

   2nd NOTICE OF INCOMPLETION SENT 11/23/16

Crown ASG16 8 Miraleste Drive and Rich Lane Y Fiber placed - Plans Pending

PRELIMINARY  - NO APPLICATION SUBMITTED

Plans Cell Site and Meter separated to two 

Jursidictions.  Asked applicant to keep entire 

construction into one jurisdiction.

Crown ASG25 3 27659 Longhill Drive Y

Excavation is complete - Need to pull fiber 

and splice still (Permit #3-10338) - Antenna 

on Replaced Street Light

APPLICATION WAS SUBMITTED TO THE CITY ON 7/7/16 

   NOTICE OF INCOMPLETION SENT 08/05/16

APPLICATION RESUBMITTED ON 12/13/16

   2nd NOTICE OF INCOMPLETION SENT 12/21/16

Crown ASG31 4 28809 Crestridge Rd. Y New Steel Pole with Antenna

APPLICATION WAS SUBMITTED TO THE CITY ON 7/14/16 

  NOTICE OF INCOMPLETION SENT 08/10/16

APPLICATION RESUBMITTED ON 11/29/16

   2nd NOTICE OF INCOMPLETION SENT 12/07/16

Crown ASG32 4 29504 Scottwood Drive Y Antenna on Replaced Street Light

APPLICATION WAS SUBMITTED TO THE CITY ON 7/7/16 

   NOTICE OF INCOMPLETION SENT 08/05/16

APPLICATION RESUBMITTED ON 1/3/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

CURRENT PROPOSED CELL SITES AS OF 1/13/17

http://www.rpvca.gov/DocumentCenter/View/8024
http://www.rpvca.gov/DocumentCenter/View/8025
http://www.rpvca.gov/DocumentCenter/View/8026
http://www.rpvca.gov/DocumentCenter/View/8727
http://www.rpvca.gov/DocumentCenter/View/8477
http://www.rpvca.gov/DocumentCenter/View/8027
http://www.rpvca.gov/DocumentCenter/View/8751
http://www.rpvca.gov/DocumentCenter/View/8028
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Scope of work / Notes Status

CURRENT PROPOSED CELL SITES AS OF 1/13/17

Crown ASG33 5 6480 Chartres Drive Y New Steel Pole with Antenna

APPLICATION WAS SUBMITTED TO THE CITY ON 5/26/16 

   NOTICE OF INCOMPLETION SENT 6/27/16

APPLICATION RESUBMITTED ON 11/29/16

   2nd NOTICE OF INCOMPLETION SENT 12/07/16

Crown ASG34 2 6960 Verde Ridge & Kings Harbor Y

Trenching complete and restoration - Fiber 

pulled - Waiting to splice fiber (Permit #2-

10205)

APPLICATION WAS SUBMITTED TO THE CITY ON 6/02/16 

NOTICE OF INCOMPLETION SENT 07/05/16

Crown ASG35 2 Abbottswood & Trailriders Y

Antenna on Replaced Street Light - 

Trenching complete and restoration - Fiber 

pulled Waiting to splice fiber (Permit #2-

10198)

APPLICATION WAS SUBMITTED TO THE CITY ON 6/02/16 

   NOTICE OF INCOMPLETION SENT 07/05/16

APPLICATION RESUBMITTED ON 1/3/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG36 2 28907 Doverridge Dr Y

Place fiber from Doverridge & Alto Circle to 

Hawthorne Blvd. (Permit #2-10280) - No 

work as of yet - Crown needs survey for 

new proposed pole location. - Plans 

Pending

APPLICATION WAS SUBMITTED TO THE CITY ON 6/02/16 

   NOTICE OF INCOMPLETION SENT 07/05/16

APPLICATION RESUBMITTED ON 1/5/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG37 2 Ridgegate Drive - 161' E/O Ridgecove Court Y

Antenna on Replaced Street Light - Fiber 

placed from Highridge to Meadowmist for 

new street light antenna. Waiting for SCE 

design for power - Driveway needs to be 

redone (Permit #2-10247)

APPLICATION WAS SUBMITTED TO THE CITY ON 6/02/16 

    NOTICE OF INCOMPLETION SENT 07/05/16

APPLICATION RESUBMITTED ON 12/1/16

   2nd NOTICE OF INCOMPLETION SENT 12/07/16

Crown ASG38 2 Golden Meadow & Maycroft Dr Y

Antenna on Replaced Street Light - 

Trenching complete and restoration -No 

Fiber pulled yet (Permit #2-10160)

APPLICATION WAS SUBMITTED TO THE CITY ON 6/02/16 

   NOTICE OF INCOMPLETION SENT 07/05/16

APPLICATION RESUBMITTED ON 1/3/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG39 2 26804 Grayslake Road Y

Cell site mock up removed (Permit #2-

10039) Protested - Crown has submitted a 

new location at 26807 Grayslake

APPLICATION WAS SUBMITTED TO THE CITY ON 7/7/16 

   NOTICE OF INCOMPLETION SENT 08/05/16

APPLICATION RESUBMITTED ON 1/3/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG41 7 Palos Verdes Dr South - W/of Seacliff Y
Mock up for new cell site (Permit #7-

10127).  

APPLICATION WAS SUBMITTED TO THE CITY ON 7/14/16 

   NOTICE OF INCOMPLETION SENT 08/10/16

APPLICATION RESUBMITTED ON 11/3/16

   2nd NOTICE OF INCOMPLETION SENT 11/14/16

Crown ASG42 4 5207 Valley View Y Antenna on Replaced Street Light
APPLICATION WAS SUBMITTED TO THE CITY ON 7/14/16 

NOTICE OF INCOMPLETION SENT 08/10/16

http://www.rpvca.gov/DocumentCenter/View/8029
http://www.rpvca.gov/DocumentCenter/View/8030
http://www.rpvca.gov/DocumentCenter/View/8031
http://www.rpvca.gov/DocumentCenter/View/8118
http://www.rpvca.gov/DocumentCenter/View/8033
http://www.rpvca.gov/DocumentCenter/View/8016
http://www.rpvca.gov/DocumentCenter/View/8017
http://www.rpvca.gov/DocumentCenter/View/7834
http://www.rpvca.gov/DocumentCenter/View/8018
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Scope of work / Notes Status

CURRENT PROPOSED CELL SITES AS OF 1/13/17

Crown ASG43 4 5721 Crestridge Road Y

Cell site mock up (Permit #4-10041) - 

Protested by Temple - Agreed upon Site 

moved across Crestridge. Crown has 

submitted a pre mock up for review.

APPLICATION WAS SUBMITTED TO THE CITY ON 7/7/16 

   NOTICE OF INCOMPLETION SENT 08/05/16

APPLICATION RESUBMITTED ON 11/17/16

   2nd NOTICE OF INCOMPLETION SENT 11/23/16

Crown ASG44 4 6103 Armaga Spring Y

Antenna on Replaced Street Light - Fiber 

drilled - Restoration complete - Fiber pulled 

- Need splicing (Permit #4-10196)

APPLICATION WAS SUBMITTED TO THE CITY ON 6/28/16 

NOTICE OF INCOMPLETION SENT 07/28/16

Crown ASG45 2 28403 San Nicolas Dr Y
Trenching complete and restoration - Fiber 

pulled - Need splicing (Permit #2-10197)

APPLICATION WAS SUBMITTED TO THE CITY ON 6/28/16 

NOTICE OF INCOMPLETION SENT 07/28/16

Crown ASG48 1 26759 Basswood Avenue & Mossbank Drive Y Antenna on Replaced Street Light
APPLICATION WAS SUBMITTED TO THE CITY ON 7/7/16 

NOTICE OF INCOMPLETION SENT 08/05/16

Crown ASG53m2 2 6424 Monero Drive

Cell site mock up (Permit #2-10038) - 

Protest - Crown has submitted a new 

location to be on Granvia Altamira.  

Relocating proposed site to JPA Pole from 

APPLICATION WAS SUBMITTED TO THE CITY ON 5/03/16 

   NOTICE OF INCOMPLETION SENT 06/02/16

APPLICATION RESUBMITTED ON 11/17/16

   2nd NOTICE OF INCOMPLETION SENT 11/23/16

Crown ASG55 5 30001 Via Rivera Y

Trench and install new fiber optic cable 

(Permit #5-10238) - No Work yet - Need 

pre con - Plans Pending

APPLICATION WAS SUBMITTED TO THE CITY ON 6/02/16 

   NOTICE OF INCOMPLETION SENT 07/05/16

APPLICATION RESUBMITTED ON 1/3/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG64 5 South of 3344 Palos Verdes Drive West Y New Steel Pole with Antenna

APPLICATION WAS SUBMITTED TO THE CITY ON 5/26/16 

   NOTICE OF INCOMPLETION SENT 6/27/16

APPLICATION RESUBMITTED ON 11/17/16

   2nd NOTICE OF INCOMPLETION SENT 11/23/16

Crown ASG69 7 3486 Seaglen Drive Y
Mock up for new cell site (Permit #7-10040) 

-

APPLICATION WAS SUBMITTED TO THE CITY ON 7/14/16 

   NOTICE OF INCOMPLETION SENT 08/10/16

APPLICATION RESUBMITTED ON 1/5/17

   2nd NOTICE OF INCOMPLETION SENT 1/12/17

Crown ASG70 1 Montemalaga Drive Y
Antenna on Existing Utility Pole and Street 

Light

APPLICATION WAS SUBMITTED TO THE CITY ON 7/14/16 

   NOTICE OF INCOMPLETION SENT 08/10/16

APPLICATION RESUBMITTED ON 12/13/16

   2nd NOTICE OF INCOMPLETION SENT 12/21/16

Crown ASG72 6 Palos Verdes Drive South S/O Narcissa Dr. Y
New Pole and Antenna Replacing Sreet 

Sign

APPLICATION WAS SUBMITTED TO THE CITY ON 7/14/16 

   NOTICE OF INCOMPLETION SENT 08/10/16

APPLICATION RESUBMITTED ON 11/17/16

   2nd NOTICE OF INCOMPLETION SENT 11/23/16

http://www.rpvca.gov/DocumentCenter/View/8019
http://www.rpvca.gov/DocumentCenter/View/8020
http://www.rpvca.gov/DocumentCenter/View/8021
http://www.rpvca.gov/DocumentCenter/View/8022
http://www.rpvca.gov/DocumentCenter/View/8117
http://www.rpvca.gov/DocumentCenter/View/8578
http://www.rpvca.gov/DocumentCenter/View/8564
http://www.rpvca.gov/DocumentCenter/View/8023
http://www.rpvca.gov/DocumentCenter/View/8750
http://www.rpvca.gov/DocumentCenter/View/8752
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Scope of work / Notes Status

CURRENT PROPOSED CELL SITES AS OF 1/13/17

Southern 

California 

Gas 

(SCG)

MH135-D 1 Palos Verdes Dr. East & Ganado Dr. Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 5/10/16)

SCG MH168-F 3
On Silver Spur Rd; East and behid 26842 Fon 

Du Lac Rd
Y

New Solar Advanced Meter attached to 

SCE Pole - COLOCATION

PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 5/10/16)

SCG MHadd8-E 2 Hawthorne Blvd. & San Nicolas Dr. Y
New Solar Advanced Meter attached to 

SCE Pole - COLOCATION

PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/11/16)

SCG MH133-E 2 Highridge Rd; East of 28026 Ridge Y
Antenna on Existing Street Light - 

COLOCATION

PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 4/7/16)

SCG MH146-C 5 Crest Rd. & Avenida De Calma Y

New Pole with Solar Advanced Meter; 

OPTION TO UTILIZE SL POLE STILL 

PENDING

PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application

SCG MH169-B 5 Hawthorne Blvd. & Los Verdes Dr. Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/11/16)

SCG MH136-B 5 Hawthorne Blvd. & Via Capri Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 2/5/16)

SCG MHx164-B 5 30719 Hawthorne Blvd. Y

New Pole with Solar Advanced Meter; SCG 

Asked to move Antenna across the Street, 

SCG Communicating w/ SCE for solution

PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 5/10/16)

SCG MH155-A 6 PVDS & Peppertree Y
New Pole with Solar Advanced Meter; SCG 

ASKED TO MOVE POLE TO THE EAST

PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 1/18/16)

SCG MH160-B 7 Forrestal Dr. & Pirate Dr. Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application

SCG MH131-D 7 Crest Rd. Ganado Dr. Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 2/5/16)

SCG MH138-D 7 Cliffsite Dr & Coolheights Dr Y
New Solar Advanced Meter attached to 

SCE Pole - COLOCATION

PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 5/10/16)

SCG MHadd1-C 2 Granvia Altramira & Monero Dr. Y
New Wood Pole with Solar Advanced 

Meter

PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/11/16)

http://www.rpvca.gov/DocumentCenter/View/8367
http://www.rpvca.gov/DocumentCenter/View/8370
http://www.rpvca.gov/DocumentCenter/View/8365
http://www.rpvca.gov/DocumentCenter/View/8228
http://www.rpvca.gov/DocumentCenter/View/7826
http://www.rpvca.gov/DocumentCenter/View/7832
http://www.rpvca.gov/DocumentCenter/View/7831
http://www.rpvca.gov/DocumentCenter/View/8086
http://www.rpvca.gov/DocumentCenter/View/7830
http://www.rpvca.gov/DocumentCenter/View/7827
http://www.rpvca.gov/DocumentCenter/View/7829
http://www.rpvca.gov/DocumentCenter/View/8368
http://www.rpvca.gov/DocumentCenter/View/8364
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Scope of work / Notes Status

CURRENT PROPOSED CELL SITES AS OF 1/13/17

SCG MH162-D 8 Hawthorne Blvd and Doverridge Y
New Pole with Solar Advanced Meter - 

SCE will not allow co-location

PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/11/16)

SCG MH132-D 4 North of Sea Breeze Ave Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/11/16)

SCG MH120-D 4 Crest Drive & Crenshaw Blvd Y New Pole with Solar Advanced Meter
PRELIMINARY - NO APPLICATION SUBMITTED 

OK to Start Application (TCP Approved on 5/10/16)

Verizon 

Wireless

Silver Spur 

G1
1 Hawthorne Blvd. 37' W/O Woodbrook Rd. Y

New Street Light Pole with Antenna Above

PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/10/16)

Verizon 

Wireless

Silver Spur 

G2
2

West Side of Highridge Rd., 170' s/o 

Ridgegate Dr.
Y

New Street Light Pole with Antenna Above

PRELIMINARY - NO APPLICATION SUBMITTED

OK to Start Application (TCP Approved on 5/10/16)

http://www.rpvca.gov/DocumentCenter/View/8369
http://www.rpvca.gov/DocumentCenter/View/8393
http://www.rpvca.gov/DocumentCenter/View/8366
http://www.rpvca.gov/DocumentCenter/View/8093
http://www.rpvca.gov/DocumentCenter/View/8093
http://www.rpvca.gov/DocumentCenter/View/8094
http://www.rpvca.gov/DocumentCenter/View/8094

